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ESTIMATE RUN 03/21/2006

ESTIMATE SUMMARY 11:36:28

CONTID: C14081         ESTIMATE NO: 0004 PROG 2002

PCN: 14081-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Replacements on I-25 PERCENT TIME:

PROJECT NO: BR 0251-162                   

Bridge Replacements on I-25

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 03/18/2006 DATE TIME STARTED 11/10/2005

7926 S. Platte Canyon Road DATE LET 09/29/2005 DATE WORK BEGAN

 DATE AWARDED 10/19/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/09/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 11/10/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,370,347.50 PARTICIPATING $ $ 297,627.77

AWARD PROJECT AMT: 4,182,533.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,928.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.00

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS175

35.97%

2,798,230.33

297,627.77

297,627.77

288,698.93

$

$

$

$

1,572,117.17

0.00

1,572,117.17

0.00

1,572,117.17

-41,133.52

0.00

1,530,983.65

0.00

AMOUNT DUE 1,530,983.65 288,698.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 288,698.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

73.5
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,500.00000 1.000 8,500.00

201-00000  
 

0010 REMOVAL OF TREE 300.000 300.000

EACH 0.000 0.00

1.00000 300.000 300.00

202-00010  
 

0015 REMOVAL OF RIPRAP 2,240.000 1,120.000

SY  0.000 0.00

10.00000 1,120.000 11,200.00

202-00027  
 

0020 REMOVAL OF DELINEATOR 40.000 10.000

EACH 0.000 0.00

7.00000 10.000 70.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (SPECIAL) 12,740.000 0.000

SY  734.660 5,693.62

7.75000 734.660 5,693.62

202-00226  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 11,341.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 4.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-00810  
 

0040 *REMOVAL OF FENCE 5,985.000 2,214.000

LF  0.000 0.00

1.00000 2,214.000 2,214.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 3,025.000 1,950.000

LF  0.000 0.00

14.00000 1,950.000 27,300.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 16.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,470.000 941.600

CY  0.000 0.00

5.00000 941.600 4,708.00

203-00010  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,100.000 1,280.300

CY  0.000 0.00

3.00000 1,280.300 3,840.90

203-00060  
 

0065 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01100  
 

0070 BLADING 100.000 2.800

HOUR 0.000 0.00

125.00000 2.800 350.00

203-01500  
 

0075 BACKHOE 100.000 38.000

HOUR 0.000 0.00

130.00000 38.000 4,940.00

203-01510  
 

0080 COMBINATION LOADER 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0085 TOPSOIL 4,800.000 0.000

CY  0.000 0.00

5.50000 0.000 0.00

207-00205  
 

0090 *EROSION LOG 200.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

208-00005  
 

0095 *SILT FENCE 4,000.000 679.000

LF  0.000 0.00

1.20000 679.000 814.80

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

208-00045  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.309

L S 0.130 390.00

3,000.00000 0.439 1,317.00

208-00200  
 

0110 *RESET TV CAMERAS (POLE MOUNTED CAMERA) 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00473  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00006  
 

0120 *SOIL PREPARATION (SPECIAL) 9.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00047  
 

0125 *MULCHING (WEED FREE HAY) 12.000 3.500

ACRE 0.000 0.00

700.00000 3.500 2,450.00

213-00002  
 

0130 *MULCH TACKIFIER 2,400.000 700.000

LB  0.000 0.00

2.00000 700.000 1,400.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 540.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

216-00015  
 

0140 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020  
 

0145 NOXIOUS WEED MANAGEMENT 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

218-00000  
 

0150 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

250-00010  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 15,225.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

304-06007  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,444.000 0.000

TON 0.000 0.00

49.00000 0.000 0.00

403-33841  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,817.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33851  
 

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 4,816.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0180 GEOTEXTILE (DRAINAGE) (CLASS A) 3,890.000 0.000

SY  681.800 2,045.40

3.00000 681.800 2,045.40

420-00110  
 

0185 RIPRAP (12 INCH) 2,300.000 0.000

CY  382.400 26,768.00

70.00000 382.400 26,768.00

506-00212  
 

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,175.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

606-00301  
 

0195 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0200 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01380  
 

0205 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0210 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0215 *END POST 8.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 14.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

607-00010  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE BARBED WIRE WITH METAL POSTS 5,985.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

607-01000  
 

0230 *FENCE (TEMPORARY) 2,365.000 1,534.000

LF  0.000 0.00

1.30000 1,534.000 1,994.20

607-11580  
 

0235 DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0240 DELINEATOR (TYPE III) 14.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0245 *RUMBLE STRIP 11,570.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80385  
 

0250 *DETOUR 2.000 2.000

L S 0.000 0.00

303,000.00000 2.000 606,000.00

621-00425  
 

0255 *CONSTRUCTION SURVEYING 1.000 0.730

L S 0.100 4,200.00

42,000.00000 0.830 34,860.00

625-00000  
 

0260 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

335,000.00000 0.600 201,000.00

626-00000  
 

0265 *EPOXY PAVEMENT MARKING 83.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0270 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

629-01002  
 

0275 *FLAGGING 500.000 53.500

HOUR 11.500 230.00

20.00000 65.000 1,300.00

630-00000  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 70.000 35.000

DAY 14.000 1,680.00

120.00000 49.000 5,880.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 175.000 52.000

DAY 14.000 5,250.00

375.00000 66.000 24,750.00

630-00012  
 

0290 *FLASHING BEACON (SOLAR) 10.000 5.000

EACH 0.000 0.00

5,000.00000 5.000 25,000.00

630-80002  
 

0295 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

630-80336  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 21.000

EACH 0.000 0.00

75.00000 21.000 1,575.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 10.000

EACH 0.000 0.00

85.00000 10.000 850.00

630-80343  
 

0310 *DRUM CHANNELIZING DEVICE 158.000 79.000

EACH 0.000 0.00

30.00000 79.000 2,370.00

630-80360  
 

0315 CONCRETE BARRIER (TEMPORARY) 4,000.000 1,836.000

LF  0.000 0.00

25.00000 1,836.000 45,900.00

630-80370  
 

0320 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0322 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0335 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 18,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0540 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) ARROW PANEL TYPE C

1.000 0.500

EACH 0.000 0.00

1,500.00000 0.500 750.00

630-80358  
 

0545 TRAFFIC CONE TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

12.50000 75.000 937.50

630-80380  
 

0550 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) TEMPORARY IMPACT ATTENUATOR

2.000 1.000

EACH 0.000 0.00

2,350.00000 1.000 2,350.00

630-85006  
 

0555 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEY WORK
NOT IN THE ORIGINAL CONTRACT

25.800 25.800

HOUR 0.000 0.00

100.00000 25.800 2,580.00

625-00001  
 

CAT 0200 $46,257.02 1,070,608.42CURRENT AMT 2,994,334.50 $$

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0355 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0360 STRUCTURE EXCAVATION 688.000 438.000

CY  250.000 3,750.00

15.00000 688.000 10,320.00

206-00000  
 

0365 STRUCTURE BACKFILL (FLOW-FILL) 576.000 0.000

CY  133.800 13,380.00

100.00000 133.800 13,380.00

206-00065  
 

0370 STRUCTURE BACKFILL (CLASS 2) 224.000 0.000

CY  11.200 156.80

14.00000 11.200 156.80

206-00200  
 

0375 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 127.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33851  
 

0380 STEEL PILING (HP 12X74) 550.400 550.400

LF  0.000 0.00

45.00000 550.400 24,768.00

502-11274  
 

0385 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

513-00690  
 

0390 *WATERPROOFING (MEMBRANE) 763.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

0395 CONCRETE CLASS D (BRIDGE) 370.000 0.000

CY  60.150 34,586.25

575.00000 60.150 34,586.25

601-03040  
 

0400 *REINFORCING STEEL 21,503.000 0.000

LB  7,644.000 5,733.00

0.75000 7,644.000 5,733.00

602-00000  
 

0405 *REINFORCING STEEL (EPOXY COATED) 30,867.000 0.000

LB  7,875.000 7,875.00

1.00000 7,875.000 7,875.00

602-00020  
 

0410 *BRIDGE RAIL TYPE 10M 361.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11030  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0415 *2 INCH ELECTRICAL CONDUIT 397.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-00200  
 

0420 PRESTRESSED CONCRETE I (BT72) 1,056.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

618-00172  
 

CAT 0300 $65,481.05 136,819.05CURRENT AMT 647,002.25 $$

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0425 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

0430 STRUCTURE EXCAVATION 706.000 438.000

CY  268.000 4,020.00

15.00000 706.000 10,590.00

206-00000  
 

0435 STRUCTURE BACKFILL (FLOW-FILL) 464.000 0.000

CY  133.800 13,380.00

100.00000 133.800 13,380.00

206-00065  
 

0440 STRUCTURE BACKFILL (CLASS 2) 165.000 0.000

CY  11.800 165.20

14.00000 11.800 165.20

206-00200  
 

0445 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 150.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33851  
 

0450 STEEL PILING (HP 12X74) 312.700 312.700

LF  0.000 0.00

45.00000 312.700 14,071.50

502-11274  
 

0455 *DRILLED CAISSON (42 INCH) 75.000 75.000

LF  0.000 0.00

150.00000 75.000 11,250.00

503-00042  
 

0460 BRIDGE DRAIN (SPECIAL) 3.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

513-00690  
 



CONTID: C14081         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0465 *WATERPROOFING (MEMBRANE) 903.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

0470 CONCRETE CLASS D (BRIDGE) 461.000 93.100

CY  49.300 28,347.50

575.00000 142.400 81,880.00

601-03040  
 

0475 *REINFORCING STEEL 26,627.000 14,968.000

LB  0.000 0.00

0.75000 14,968.000 11,226.00

602-00000  
 

0480 *REINFORCING STEEL (EPOXY COATED) 83,779.000 0.000

LB  23,377.000 23,377.00

1.00000 23,377.000 23,377.00

602-00020  
 

0485 *BRIDGE RAIL TYPE 10M 428.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11030  
 

0490 *2 INCH ELECTRICAL CONDUIT 464.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-00200  
 

0495 PRESTRESSED CONCRETE I (BT54) 732.000 0.000

LF  732.000 109,800.00

150.00000 732.000 109,800.00

618-00154  
 

CAT 0301 $179,089.70 315,739.70CURRENT AMT 677,240.75 $$

CAT NO0302 CBC HEADWALL (STR. K-18-G) 

0500 STRUCTURE EXCAVATION 20.000 0.000

CY  20.000 300.00

15.00000 20.000 300.00

206-00000  
 

0505 STRUCTURE BACKFILL (CLASS 1) 16.000 0.000

CY  0.000 0.00

85.00000 0.000 0.00

206-00100  
 

0510 STEEL PILING (HP 8X36) 45.000 45.000

LF  0.000 0.00

70.00000 45.000 3,150.00

502-10836  
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PCN: 14081-BID    ESTIMATE RUN 03/21/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0004 11:36:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 CBC HEADWALL (STR. K-18-G) 

0515 CONCRETE CLASS D 10.000 0.000

CY  10.000 6,500.00

650.00000 10.000 6,500.00

601-03000  
 

0520 *REINFORCING STEEL (EPOXY COATED) 1,460.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

CAT 0302 $6,800.00 9,950.00CURRENT AMT 12,770.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0535 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 39,000.00CURRENT AMT 39,000.00 $$

PROJECT TOTAL 297,627.77 $ 1,572,117.17CURRENT AMT 4,370,347.50 $$


